
EXHIBIT E
ANTICIPATED PERMITS, DESIGN, AND CONSTRUCTION SCHEDULE

(as of Sept. 2017)
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Major Tasks/Milestones Sept Oct Dec Feb March May July August Sept Oct Dec
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EIS (52 weeks)      

Design Schedule
Schematic Design (9 weeks)
Design Development (24 weeks)
Construction Documents (27 weeks)

City Review - Landmarks
Landmarks Board Briefings (32 weeks)
Certificate of Approval Processes (27 weeks)

Seattle Design Commission Review (30 weeks)

Permitting
SDOT Street Improvement Permit(s) & Term Permit (48 weeks)
Phased SDCI Permitting - Phase 1, Shoring, excavation & select demo (17 weeks)
Phased SDCI  Permitting - Phase 2, Construction Permit (18 weeks)

Construction
Mobilization/Hard Demo (14 weeks)
Arena Construction  (20.5 months)
Substantial Completion (September 23, 2020)
Project Closeout (9 weeks)
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